
This action is to approve a change in work and the increased contract amount for a public works 
construction contract for Slauson Avenue over Los Angeles River in the City of Bell.

SUBJECT

October 06, 2009

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONTRACT
SLAUSON AVENUE OVER LOS ANGELES RIVER

CITY OF BELL
(SUPERVISORIAL DISTRICT 1)

(4 VOTES)

Find that the requested change in work for the removal of concrete footings, with an increase in the 
amount of $5,380, has no significant effect on the environment and ratify the change and increased 
contract amount for Project ID No. RDC0012228 - Slauson Avenue over Los Angeles River, to 
seismically strengthen a bridge, in the City of Bell, being performed by KLM Construction, Inc.

IT IS RECOMMENDED THAT YOUR BOARD:
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The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) ratification of the change in a public works contract in support of the timely
completion of the project while avoiding delays and the potential for claims.  The description of the
change, estimated costs, and the necessary time extensions are listed in the enclosure.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Enclosed for your ratification is a change in work
which the Director of Public Works ordered for this project.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of this change will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

Implementation of Strategic Plan Goals

This change in work will have no impact to the County General Fund.

The funding for Project ID No. RDC0012228 is included in the First Supervisorial District's Road
Construction Program in the Fiscal Year 2009-10 Road Fund Budget.

The estimated change order amount for this contract is an increase of $5,380.  A detailed cost
breakdown for the change, together with contract cost summary, is included in the enclosure.

If this change in work is not approved, contract completion will be delayed and increased costs
incurred.

FISCAL IMPACT/FINANCING

This contract for the construction of public works improvements was awarded by your Board to a 
responsible contractor with the lowest responsive bid in accordance with the California Public 
Contract Code, your Board's directives, and as recommended by the Director of Public Works or her 
designee.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The change in work as described above and in the enclosure does not change any conditions which 
resulted in the original environmental findings.

ENVIRONMENTAL DOCUMENTATION
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Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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Enclosures

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the cost of the change is 
included in the enclosure.

CONTRACTING PROCESS

Approval of the requested change by your Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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CHANGE IN WORK (RATIFY) 
October 6, 2009 
 
 
 
PROJECT ID NO. RDC0012228 - SLAUSON AVENUE OVER LOS ANGELES RIVER 
(in the City of Bell), Supervisorial District 1, Contractor:  KLM Construction, Inc. 
 
Project Description: 
 
Seismic strengthening of an existing bridge. 
 
Change in Work: 
 
Additional Concrete Footing Removal $5,380.00 
 
Description of Change: 
 
The original plans showed the existing concrete footings at piers 2 and 5 to be 1 foot 
thick.  However, upon excavation the footings were determined to be 3 feet thick, and 
the contractor must be compensated for removing the additional concrete.  The cost for 
this work was negotiated as provided in Subsection 3-2 of the contract specifications. 
 
Two additional working days will be required because of this change. 
 
Financial Information: 
 
This project is being administered under the Highway Bridge Program as covered by 
Agreement 76078 with the State of California.  Under this program, Federal funds 
allocated to local agencies are used to finance a portion of the qualifying costs of the 
bridge seismic retrofit projects.  The remaining portion of the costs of the project will be 
funded with State Proposition 1B funds.  Qualifying costs are apportioned 88.53 percent 
Federal and 11.47 percent State Proposition 1B.  Funding for this change in work is 
included in the First Supervisorial District's Road Construction Program in the Fiscal 
Year 2009-10 Road Fund Budget. 
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Revised Contract Amount: 
 
 Original contract amount $1,396,756.40 
 Change in work to be ratified        5,380.00 
 
 Revised contract amount $1,402,136.40 
 
 Percent total change to original contract amount 0.4% 
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